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I. Executive Summary 

a. Purpose

The Yuba County Department of Public Works (YCDPW) conducted a Self-

Evaluation and developed a Transition Plan in compliance with regulations set out 

in the Americans with Disabilities Act of 1990 (ADA) and the 2010 ADA Standards 

for Accessible Design (2010 Standards).  The purpose of the evaluation was to 

review the current policies, practices, and procedures followed by the Yuba 

County Department of Public Works and identify, and inventory, physical barriers 

in the unincorporated County right-of-way that limit accessibility for persons with 

disabilities.  The Transition Plan provides the County the necessary steps to 

maintain compliance with federal regulations while improving the safety and 

accessibility of facilities through improvement projects. 

b. ADA Regulations

The 2010 ADA Standards for Accessible Design are comprised of the standards 

that control the design of ADA compliant facilities.  Title II and Title III of the 

Americans with Disabilities Act of 1990 guarantee the opportunity for access to 

any facility by all members of the public.  The 2010 Standards, adopted as 

revisions to regulations for Title II and Title III of the ADA, assist disabled persons 

by requiring specific design elements that enable use by all pedestrians at public 

facilities.  The regulations stated in Title II and Title III, and the 2010 Standards, 

are enforced by the United States Department of Justice.  (U.S. Dept. of Justice, 

2010 ADA) 

c. Inventory Program

Approximately 513 curb ramps, and other public facilities, were evaluated from 

2016-2018 as a part of the Yuba County Self-Evaluation program.  Field data was 



Yuba County  Self-Evaluation and 
Department of Public Works Transition Plan 
 

4 
 

collected for each evaluated point and recorded by pen and paper, or uploaded to 

the database via a Microsoft Surface Pro tablet.  The data was analyzed based on 

the 2010 Standards criteria found on the United States Access Board website 

under Guide to the ADA Standards: Chapter 4: Ramps and Curb Ramps.  Each 

facility was determined to either meet current ADA standards or not be in 

compliance with current ADA standards.  The County employees performing the 

evaluation came to this conclusion as a result of the numerical data recorded.  

d. Implementation of Transition Plan 
 

The Yuba County Department of Public Works relies on federal, state, and local 

funding for the entirety of its projects and currently does not have a funding 

source to specifically improve ADA facilities.  With a budget of approximately 

$54.1 million to cover all expenses for the years 2017-2021, YCDPW has planned 

to incorporate the enhancement of its ADA facilities with transportation 

improvement projects throughout the county.  Each major improvement project 

included in the current YCDPW Transportation Master Plan will provide for the 

replacement of existing ADA barriers, the enhancement of existing curb ramps, 

and the implementation of new ADA facilities.  The Public Works Department is 

projected to complete approximately 43 ADA projects, and build approx. 109 ADA 

accessible facilities, from 2017-2021. 
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II. Introduction

The Yuba County Department of Public Works performed a Self-Evaluation and 

developed a Transition Plan to comply with regulations that were set forth in the 

Americans with Disabilities Act of 1990 and the 2010 ADA Standards for 

Accessible Design.  The YCDPW used these guidelines and design standards to 

evaluate the facilities contained in the unincorporated County limits and inside 

the public right-of-way.  The YCDPW evaluated approx. 513 curb ramps, 

driveways, and pedestrian walkways to locate any potential hardships for the 

County citizens.  Data was recorded for each facility and the location was stored 

in a County GIS application. The YCDPW will continue to monitor our facilities to 

update the transition plan. 

The data documented during the Self-Evaluation was analyzed and used to 

generate a Transition Plan.  The Transition Plan outlines the method proposed to 

schedule the replacement and repair of facilities.  The facilities were organized 

into priority groups, Priority 1 to Priority 11, based on the type of facility, the type 

of pedestrian use, and the level of necessity for improvements.  Priority 1 facilities 

are currently scheduled for replacement or repair by the year 2021.  The design of 

the priority system allows the facilities in the lower priority groupings to be 

upgraded towards Priority 1 as improvement projects are completed. 
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III. ADA Regulations and Standards

a. History of the ADA

The Americans with Disabilities Act of 1990 was enacted on July 26, 1990 by the 

United States Department of Justice.  This Act improved on the standards and 

regulations set in the Rehabilitation Act of 1973.  The ADA is the federal law that 

prohibits discrimination of persons on a basis of disability and guarantees equal 

rights, and opportunities, for these persons (U.S. Dept. of Justice, “State and 

Local…”).   

The ADA is composed of five titles that focus on regulations for the areas of 

employment (Title I), public entities (Title II), public accommodations (Title III), 

telecommunications (Title IV), and miscellaneous provisions (Title V).  This plan 

will concentrate on Title II and Title III, which provides regulations for State and 

local governments.  The ADA implemented Title II and Title III as revisions in 1991 

to add regulations and design standards to the original law (U.S. Dept. of Justice, 

“The Americans…”).   

The 2010 ADA Standards for Accessible Design were adopted on September 15th, 

2010.  These 2010 Standards were published when the Department of Justice 

revised regulations from Title II and Title III of the ADA.  The 2010 Standards have 

been enforced since March 15, 2012 and provide guidelines for the design criteria 

necessary for ADA compliant facilities (U.S. Dept. of Justice, “ADA Standards…”). 

b. Title II and Title III

Title II of the ADA prohibits discrimination of disabled persons as it pertains to 

services, programs, and activities provided to the public by State and local 

governments (U.S. Dept. of Justice, “State and Local…”).  The requirement for this 

Self-Evaluation and Transition Plan is included in Title II: 28 CFR Part 35 of the 

ADA.  Title II also calls for each public entity to appoint an ADA Coordinator, 

establish an ADA grievance procedure, and provide notice of the rights of 

individuals under the ADA and Title II (28 C.F.R. § 35.106).  The Public Works 

Department has provided a public notice of the ADA (Appendix A) and 
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collaborated with the Yuba County Department of Human Resources and 

Organizational Services in adopting the grievance procedure (Appendix B). 

Title III of the ADA prohibits the denial of public accommodations to any 

individual, and that includes transportation accommodations.  Title III contained 

the 1991 ADA Standards for Accessible Design which could be used until 2012.  

Currently, all new construction must follow the guidelines set in place by the 2010 

Standards.  Existing facilities may be exempt from compliance with current 

standards, but any alterations should focus on removing barriers from existing 

facilities. (U.S. Dept. of Justice, “The Americans…”)   

c. 2010 Standards

The 2010 ADA Standards for Accessible Design contain revised regulations for 

both Title II and Title III of the Americans with Disabilities Act of 1990. The 2010 

Standards cover subjects including communications, recreation facilities, health 

care, buildings, transportation, and the public right-of-way (U.S. Dept. of Justice, 

2010 ADA).  The Yuba County Department of Public Works is tasked with the 

construction and maintenance of facilities inside the public right-of-way.  The 

YCDPW follows the guidelines provided in the 2010 Standards and has continued 

to develop its own standard drawings, and specifications, to comply with these 

regulations.  The YCDPW referenced the 2010 Standards for design criteria related 

to facility compliance during the Self-Evaluation process. 
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IV. Self-Evaluation Program and Results 
 

a. Program Development 

The YCDPW developed a program in 2016 to conduct a self-evaluation of the ADA 

regulated County facilities that are located in the unincorporated County public 

right-of-way.  Safe and accessible pedestrian transportation was the main concern 

of the County employees conducting the program. Pedestrian walkways were 

evaluated with attention paid to curb ramps and commercial, and residential, 

driveway crossings.  Intersections with traffic signals, pedestrian signals, and any 

crosswalks leading to pedestrian walkways were also evaluated.  The County did 

not survey for barriers in locations with the absence of a pedestrian walkway.   

In 2016, the program was started by a Yuba County Engineering Technician with 

oversight from a Yuba County Principal Engineer.  The YCDPW has an engineering 

division that fluctuates with a normal staff of nine employees which has limited 

the available workforce for the project.  With multiple responsibilities, the 

Engineering Technician was able to evaluate approximately sixteen curb ramps 

and sidewalks in the first year of the program which have since been re-

evaluated.  This data was recorded by hand but has been uploaded to the current 

database. 

By 2017, a Yuba County GIS Analyst developed an application to streamline the 

facility evaluation process.  The application is a form, which contains attributes, 

that is used to evaluate curb ramps for ADA compliance with the 2010 Standards.  

The application includes the following parameters: 

Questions answered to locate evaluated facility: 

1. Street Name 

2. Street Intersection 

3. Location 

4. Current Pedestrian Use 

5. Location Priority 
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Ramp properties: 

6. Ramp Type 

7. Truncated Domes 

8. Sidewalk 

9. Side Flares 

10.  Top Landing 

Numerical criteria analyzed to determine ADA compliance (units): 

11.  Driveway Depression (% slope) 

12.  Lip Height (inches) 

13.  Landing Slope (% slope) 

14.  Ramp Cross Slope (% slope) 

15.  Gutter Slope (% slope) 

16.  Sidewalk Slope (% slope) 

17.  Right Flare Slope (% slope) 

18.  Left Flare Slope (% slope) 

19.  Ramp Slope (% slope) 

20.  Ramp Width (feet) 

21.  Landing Length (feet) 

22.  Truncated Dome Length (feet) 

Notes and pictures for supplementary analysis: 

23.  Notes 

24.  Other Hazard 

25.  Attachment 

At the end of the list of questions, a picture of the facility was taken and saved 

with the evaluation data.  The application also contains a GIS map (Figure 1) to 

locate and inventory each evaluated facility.  The complete evaluation application 

is attached at the end of this plan (Appendix C). 



Yuba County  Self-Evaluation and 
Department of Public Works Transition Plan 
 

10 
 

 

Figure 1: GIS Application used to map data points 

Finally, the form is submitted and the data is stored in a Yuba County GIS 

database.  The data has also been exported to a Microsoft Excel file to allow for 

easier access to data. 

b. Inventory Procedure 

A Yuba County Department of Public Works Associate Engineer, and Assistant 

Engineer, continued the ADA Self-Evaluation program in 2017.  They surveyed 

approximately 513 ADA facilities in the unincorporated County of Yuba.  These 

facilities were either determined to meet ADA standards or marked for necessary 

future improvements to meet the 2010 Standards.  The maps containing the 

locations of some of evaluated facilities can be seen in Figures 2a-2b.   

Each symbol on the maps designates a facility that was evaluated in the field.  The 

symbols represent the type of pedestrian use for each facility as determined by 

the evaluator.  The description for each symbol can be found in the legend for the 

map. 

 



 

 
 

 

Figure 2a: Data Collection Map  
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Figure 2b: Data Collection Map 
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Satellite photos were used to locate each existing facility in the unincorporated 

County of Yuba.  Ramps that were not provided on the satellite photos were 

found after an extensive search by truck throughout the unincorporated County.  

A Stanley Bostitch 35-foot measuring tape and a M-D Building Products 

SMARTTOOL were the materials used to take measurements at each facility.  Two 

Microsoft Surface Pro tablets were leased to the Yuba County Department of 

Public Works for the Self-Evaluation program.  Also, two Verizon Mifi devices 

were used to enable Wi-Fi access in the field.  These tools are shown below in 

Figure 3. 

Figure 3: ADA Self-Evaluation 

tools from:  

The four-foot-long SMARTTOOL was calibrated twice a week, on Tuesday and 

Thursday mornings, before leaving the office to perform evaluations.  This level 

was used to determine the various slope values of ramps that are included in the 

2010 Standards curb ramp criteria.  The Bostitch measuring tape was used to find 

the necessary length values.  The data entries were recorded with Surface Pro 

tablets and submitted to the GIS database. 

The evaluation personnel were each issued Microsoft Surface Pro tablets to work 

the Self-Evaluation program.  At each evaluation area they opened the GIS form 

“35-Ft Tape Measure.” Shop Stanley 35-Ft Tape Measure at Lowes.com, Lowe's, 2017, 

www.lowes.com/pd/Stanley-35-ft-Tape-Measure/3199219  

“Surface Pro – Intel Core m3 / 128GB SSD / 4GB RAM.” Microsoft, Microsoft, 2017. Web. 24 Sep. 2017, 

https://www.microsoft.com/en-us/store/d/surface-pro/8nkt9wttrbjk/H3CS  

“Jetpack® MiFi® 7730L.” Verizon, Verizon Wireless, 2017. Web. 24 Sep. 2017, 

https://www.verizonwireless.com/internet-devices/verizon-jetpack-mifi-7730l/  

“SmartTool 48 in. Level.” THE HOME DEPOT, Home Depot Product Authority, LLC, 2017. Web. 24 Sep. 2017, 

http://www.homedepot.com/p/SmartTool-48-in-Level-92296/204309796 

http://www.lowes.com/pd/Stanley-35-ft-Tape-Measure/3199219
https://www.microsoft.com/en-us/store/d/surface-pro/8nkt9wttrbjk/H3CS
https://www.verizonwireless.com/internet-devices/verizon-jetpack-mifi-7730l/
http://www.homedepot.com/p/SmartTool-48-in-Level-92296/204309796
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on the tablet and filled out the location questions for prospective facilities.  Next, 

one of the two employees measured the features for a specific facility while the 

other inputted the data into the Surface Pro.  After all measurements were taken, 

the employee on the tablet took a picture of the recently evaluated facility and 

submitted the form to the GIS database, while the employee who performed the 

measurements retrieved his Surface Pro for the next facility.  The two rotated 

roles for the next facility.  This strategy was the optimal method to evaluate the 

maximum number of facilities each day.   

Typically, 28-35 facilities were evaluated each day over a seven-hour period.  The 

program began in July of 2017 and the facilities were commonly evaluated 

between the hours of 6:30 am and 2:00 pm before the high temperature for the 

day was reached.  All of the targeted facilities in the unincorporated County have 

been evaluated (roughly 513 facilities) with the data uploaded into the GIS 

database.  The complete raw data results can be found attached to this ADA Self-

Evaluation and Transition Plan as Attachment 2.   

Some curb ramps, in developments that were built within the last 25 years, have 

not been evaluated yet, because these ramps were originally built to the 

standards of the ADA.  There are approximately 700 curb ramps in the 

unincorporated County that are scheduled for future analysis.   

These ramps were built to the current Yuba County Wheelchair Ramp Standards 

or the 2006 Wheelchair Ramp Standards.  However, the Yuba County Department 

of Public Works did not make any changes to its Wheelchair Ramp standards from 

2006-2010 as they have continuously followed the compliance criteria of the 2010 

Standards.  The YCDPW standard specifications and drawings can be found in 

Appendix D.  Several of these ramps from each residential development were 

evaluated during the Self-Evaluation program and they all met the 2010 Standards 

criteria.  The YCDPW has proposed to have 30 of these ramps analyzed each 

month to ensure compliance and document any maintenance related issues. 
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c. Public Involvement in Self-Evaluation Process  

The Yuba County Department of Public Works provided an opportunity for the 

public to submit comments during the Self-Evaluation process.  A draft copy of 

this Self-Evaluation and Transition Plan was made available to the public during 

the Self-Evaluation period.  It was posted to the Department of Public Works 

website and the County encouraged comments and opinions on the state of the 

County’s ADA policies, practices, and procedures.  

Any recommendations from interested persons were to be considered for 

implementation as a part of the Self-Evaluation process.  Unfortunately, the 

County did not receive any comments or recommendations during the months 

the plan was open to the public.  During this time, the County continued its Self-

Evaluation and further developed this plan. 

The YCDPW also reached out to a local ADA support service for their input on the 

Self-Evaluation program.  They were contacted by phone the same week the plan 

was posted to the YCDPW website and agreed to read the transition plan and 

provide comments.  However, the County did not receive any feedback from the 

ADA support service. 

d. Evaluation Results 

Many of the curb ramps that were evaluated during the self-evaluation of the 

unincorporated County area do not meet the 2010 Standards for ADA compliance.  

Approximately 89 of 513, curb ramps, driveways, and other facilities that were 

evaluated met the 2010 Standards.  The severity of non-compliance may vary 

between each facility.  The most common cause for failure was the fact that there 

was no ramp present for walkways that reached a curb.   

Each evaluated facility that does not meet the current ADA Standards has been 

organized into two categories.  The first category has been labeled “barriers”.  

These locations have existing pedestrian walkways that may not be accessible for 

all citizens due to the lack of a curb ramp, a lip height larger than the allowable 

standard, or a trip hazard.  The second category of non-compliant facilities can be 
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distinguished as facilities that do not meet 2010 Standards due to various 

measurable design deficiencies.   

A facility may have been deemed non-compliant by ADA standards in the “Other” 

category for a number of reasons.  These included ramps that needed vegetation 

removal, were not adequately marked in dangerous intersections, or did not pass 

a visual examination administered by the evaluator.   

The following figures represent examples of an ADA compliant ramp (Figure 4), a 

non-compliant ramp (Figure 5), and a barrier (Figure 6).  The ramp in Figure 4 met 

all of the criteria necessary for a safe and accessible ramp facility.   

The ramp in Figure 5 did not meet the 2010 standards for a variety of reasons.  

While it met the standards for ramp cross slope and ramp width, the curb ramp 

had slope values above the allowable design for the ramp slope, right and left 

flare slope, and the gutter slope.  There is also no top landing attached to this 

curb ramp, but that is not always a necessary requirement. 

A physical barrier can be seen in Figure 6.  This facility features a crosswalk, but 

there is no transition from the crosswalk to the sidewalk.  The sidewalk can be 

seen in the figure, but a curb ramp should be constructed to allow handicapped 

pedestrians to access the sidewalk. 

Figure 4: Example of curb ramp compliant with ADA standards (Data entry #38) 
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Figure 5: Example of ADA non-compliant curb ramp (Data entry #181) 

Figure 6: Example of a barrier (Data entry #455) 
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The final portion of the self-evaluation program called for the completion and 

review of policies, practices, and procedures followed by the Yuba County 

Department of Public Works.  The YCDPW reviewed the in-house standard plans 

and specifications, as well as the Caltrans standard plans and specifications, prior 

to commencement of the self-evaluation program.  The design of any future 

improvements will continue to follow the requirements of the ADA and the 2010 

Standards. 

A copy of Design Information Bulletin (DIB 82-04) was also obtained by the 

YCDPW at the beginning of the self-evaluation process.  This bulletin reflected on 

changes in Federal and State guidance for certain projects.  Revisions completed 

by the FHWA were included, as well as information regarding the 2010 ADA 

Standards and the 2013 California Building Code.  

e. ADA Coordinator and Responsibilities

Yuba County Community Development and Services Agency (CDSA) employee Dan 

Burns has been designated as the ADA Coordinator.  The CDSA will be responsible 

for the implementation of the Transition Plan, and Dan Burns will be the main 

contact for future inquiries about the Yuba County ADA standards and progress of 

the Transition Plan.  He can be reached with the following contact information: 

Dan Burns 
Supervising Building Official 
Yuba County Community Development & Services Agency 
915 8th Street, Suite 125, Marysville, CA 95901 
(530) 749-5644 
dburns@co.yuba.ca.us  

mailto:dburns@co.yuba.ca.us
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f. Public Grievance Procedure

The County of Yuba has provided the community with resources to help improve 

access to facilities inside the public right-of-way.  An “ADA Complaint/Assistance 

Procedure” (Appendix B) has been posted on the Yuba County Department of 

Human Resources website since 2012.  This procedure defines the steps that 

should be taken when a member of the public is looking to file a complaint or 

request an accommodation.  The ADA Complaint/Assistance Procedure can be 

found as a part of the Yuba County Americans with Disabilities Act and Fair 

Employment and Housing Act Compliance Policy at 

http://www.co.yuba.ca.us/departments/personnel/documents/Policies/HROS-

1.10%20ADA%20FEHA%20Compliance%20Policy%202012.pdf.   

On the Yuba County Department of Human Resources website, at 

http://www.co.yuba.ca.us/Departments/Personnel/Risk_Files/ADA%20Complaint

%20Form%20December%202010.pdf, the public can also find a link for an “ADA 

Complaint/Assistance Form” (Attachment 1).  It is here that members of the 

community have the opportunity to inform the YCDPW of any potential 

hindrances to public access in the County right-of-way.  This grievance form is 

similar to the State ADA Grievance Form, as both require reporting party 

information, location of issue, and description of complaint.  A completed form 

must be submitted within 180 days of any violation to the ADA Coordinator.  The 

ADA Coordinator is indicated in the procedure, and complaint form, as the “ADA 

Compliance Officer”. 

With the knowledge obtained by reading this plan, local residents will be able to 

submit an educated and descriptive complaint.  For reference, the YCDPW 

standard drawings and specifications for curb ramps and driveways are included 

in Appendix D and can be found on the Yuba County Department of Public Works 

website.  A link to this ADA Self-Evaluation and Transition Plan will also be 

available on the Public Works Department website home page. 

http://www.co.yuba.ca.us/departments/personnel/documents/Policies/HROS-1.10%20ADA%20FEHA%20Compliance%20Policy%202012.pdf
http://www.co.yuba.ca.us/departments/personnel/documents/Policies/HROS-1.10%20ADA%20FEHA%20Compliance%20Policy%202012.pdf
http://www.co.yuba.ca.us/Departments/Personnel/Risk_Files/ADA%20Complaint%20Form%20December%202010.pdf
http://www.co.yuba.ca.us/Departments/Personnel/Risk_Files/ADA%20Complaint%20Form%20December%202010.pdf
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V. Transition Plan and Monitoring Program 

a. Yuba County Transition Plan

This Transition Plan focuses on the enhancement of ADA facilities, located within 

the unincorporated County public right-of-way, that were marked for 

improvement as a result of the Self-Evaluation program.  The Yuba County 

Department of Public Works has a schedule of projects in the Transportation 

Master Plan that will remove physical barriers, improve curb ramps that do not 

meet current ADA standards, and introduce new ADA facilities to the community.  

A priority system has been implemented to aid in the scheduling of future 

projects with an emphasis on barrier removal.  The Transition Plan is a dynamic 

document that will be updated and monitored as progress is made on projects. 

b. Current Status of Yuba County Transportation System

The majority of roadways in Yuba County fall under the federal functional 

classification of rural roads.  These include rural minor arterial, rural major 

collector, rural minor collector, and rural local roads.  The unincorporated County 

roadways that contain public pedestrian facilities are made up of mainly urban 

minor arterial, urban collector, and urban residential roads.  Due to limited 

funding, it is difficult for the Department of Public Works to make improvements 

beyond any capital improvement projects each year.  The department has made a 

conscious effort to acquire as much funding as possible through grant programs 

and other outlets.  It is the goal of the department to improve all of the roadways 

in the County and upgrade existing ADA facilities to the current 2010 Standards. 

c. Data Analysis

The numerical criteria analyzed for each facility were the governing factor in 

deciding if there was compliance with the 2010 Standards.  For the 2017 program, 

almost 22.5% of the evaluated facilities did not have a curb ramp when there was 

a pedestrian walkway present with access to a roadway.  These barriers are one 

of the physical obstacles that the County is looking to eliminate as a result of the 

Self-Evaluation and Transition Plan.  Curb ramps with too steep of a ramp slope 
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came in second with approximately 22.2% of surveyed ramps failing by this 

attribute.  The results of the 2017 Self-Evaluation program can be seen in Table 1. 

Table 1: Self-Evaluation program results 

Nearly 11% of driveways that were evaluated did not meet the current ADA 

standards.  Driveways are a main source of access for pedestrians as many of the 

sidewalks in the County cross commercial and residential driveways.  These 

driveways must maintain a cross slope of 2.1% or less to meet the 2010 

Standards.  Most of these facilities were built many years ago and were not 

designed with the modern method of a sidewalk that is detached from the 

driveway approach.   

There was also a high number of facilities that failed to meet ADA criteria due to 

steep gutter slopes.  Many of these were the result of past overlay projects.  

Asphalt was added to the existing roadway and therefore may have created a lip 

between the new asphalt layer and the existing lip of the gutter.   
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d. Completed Projects 

Yuba County has completed multiple capital improvement projects since 2006 

that have improved public access and limited barriers.  Based on the cost of work 

completed during recent projects it can be estimated that the repair cost for each 

curb ramp will be almost $5,000.00.  With 424 curb ramps in need of 

improvements that can be calculated out to a total of $2,120,000.00.  Recently 

completed projects are listed below: 

1. Powerline Road 

In 2006, Powerline Road, from McGowan Parkway to 14th Street, in Olivehurst, CA 

underwent major reconstruction.  The roadway was widened, new curb, gutter, 

and sidewalks were added, and the drainage system was improved.  At each 

cross-street intersection curb ramps were implemented that meet the 2010 ADA 

Standards.  In 2013, Powerline Road had the same improvements done from the 

9th Avenue intersection to the Olivehurst Avenue intersection. The remaining 

Powerline Road section from 9th Ave to 15th Street finished construction in 2014.  

These improvements not only increased the safety of pedestrian traffic along 

Powerline Road but also provided an ADA accessible route for any persons in the 

area.   

2. Lindhurst Avenue 

The intersection of Lindhurst Avenue and Hammonton Road West, located to the 

northeast of Olivehurst in Linda, CA, received a signal light and other 

improvements in 2009.  The signal light project provided an accessible route for 

persons with disabilities by including pedestrian crosswalks in each direction and 

pedestrian signals at these crosswalks.   

3. Feather River Boulevard 

Feather River Boulevard, located in the unincorporated communities of West 

Linda and Linda, crosses underneath State Route 70.  In 2009 YCPW installed a 

sidewalk, bike lane, and transit stop along the SR 70 underpass from North Beale 

Road in Linda to Garden Avenue in West Linda.  This project created an 
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opportunity for the public to cross under the highway in a safe manner by using 

the sidewalk.   

4. Rose Avenue

Rose Avenue, in southern Olivehurst, connects the busy McGowan Parkway with 

a residential development to the south.  In 2011 a curb, gutter, sidewalk, and 

drainage improvement project was completed on the west side of the road.  This 

ADA project provided accessibility for any persons traveling to and from the 

housing development with 2010 Standards compliant sidewalks and curb ramps.  

5. Olivehurst Avenue

Olivehurst Ave received a complete streets improvement from McGowan 

Parkway to 7th Avenue in 2016.  Sidewalks were introduced, as well as a curb, 

gutter, and bike lanes.  This stretch of roadway had utilities that were moved 

underground to increase safety and reduce the chance of damage to utilities.  The 

ADA improvements as a result of this project can be seen in Figure 7b. 

6. 7th Avenue

Yuba County recently completed a project on 7th Ave, from Olivehurst Ave to 

Powerline Rd, in Olivehurst, CA as a part of the Safe Routes to School Program.  

This program funds capital improvement projects that will improve the safety of 

pedestrians as they travel near schools.  Bike lanes were implemented as well as 

the design and construction of a curb, gutter, and sidewalk on each side of the 

road.  Another goal of this transportation grant program is to incentivize 

pedestrian transportation to decrease childhood obesity.   

Prior to the project there were no sidewalks or bike lanes on either side of 7th 

Ave.  Approximately nine new curb ramps were introduced on 7th Ave, and four 

crosswalks were added.  These new curb ramps meet the 2010 ADA standards 

and can be located on the map in Figure 7b.  As a result of the project, each 

residence, and commercial building, along 7th Ave received a driveway approach 

that also meets the 2010 Standards.  The project began in the Spring of 2017 and 

was completed in September, 2017. 
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7. North Beale Road 

The Yuba County Department of Public Works has also commenced construction 

on North Beale Road in Linda, CA.  North Beale Road endures the most traffic of 

any roadway in the unincorporated County and will be undergoing a complete 

streets improvement.  Although the current phase of the project only began 

during the summer of 2017, the construction of 17 curb ramps and 41 ADA 

compliant driveways has been completed.  The improvements will increase safety 

for pedestrians and introduce a significant number of new ADA facilities. 

Projects that were completed prior to March 15, 2012 were permitted to be built 

to either the 1991 ADA Standards for Accessible Design or the 2010 ADA 

Standards for Accessible Design.  Any project that began construction following 

the date of March 15, 2012 required compliance with the 2010 ADA Standards 

(U.S. Dept. of Justice, “The Americans…”). 

e. Scheduled Projects   

The Department of Public Works released a Transportation Master Plan in 2017 

that forecasts upcoming projects through the construction seasons of 2020 and 

2021.  Barriers and curb ramps scheduled for improvements in these projects hold 

the highest priority for the Transition Plan, because they already have a plan for 

funding and design.  The YCDPW recognizes that all barriers to ADA need to be 

removed, so barrier removal holds the next highest priorities (Priority 2 through 

Priority 6) for potential improvements following anticipated projects. 

The Yuba County Department of Public Works developed the priority system to 

rank the existing barriers, curb ramps, and driveways.  The priority system allows 

the County to schedule future projects based on the degree of necessity for 

improvements.  The priority levels were organized based on designation as a 

barrier, curb ramp, or driveway, and the type of pedestrian use. 

Upcoming ADA projects and modifications will be prioritized as follows: 

Priority 1. Removal of existing barriers and construction of new facilities as a 

result of scheduled improvement projects. 
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Priority 2. Removal of barriers that deny access to existing pedestrian 

walkways in known ADA use areas. 

Priority 3. Removal of barriers that deny access from existing pedestrian 

walkways to schools, parks, and public transit. 

Priority 4. Removal of barriers that deny access to existing pedestrian 

walkways in commercial areas. 

Priority 5. Removal of barriers that deny access to existing pedestrian 

walkways in high use residential areas. 

Priority 6. Removal of barriers that deny access to existing pedestrian 

walkways in low use residential areas. 

Priority 7. Replacement of curb ramps/driveways that do not meet the 2010 

Standards in known ADA use areas. 

Priority 8. Replacement of curb ramps/driveways that do not meet the 2010 

Standards in areas with access to schools, parks, and public transit. 

Priority 9. Replacement of curb ramps/driveways in commercial areas that do 

not meet the 2010 Standards. 

Priority 10. Replacement of curb ramps/driveways that do not meet the 2010 

Standards in high use residential areas. 

Priority 11. Replacement of curb ramps/driveways that do not meet the 2010 

Standards in low use residential areas. 

 

Table 2 represents the number of existing facilities that fall into each priority 

group.   

Table 2: Number of existing facilities in each priority group 
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The Priority 1 category represents the approximate number of ADA facilities that 

are scheduled to be completed before 2021 (See Figure 7 below for locations of 

scheduled projects).  The YCDPW evaluated 59 facilities that did not meet 2010 

Standards criteria, but will be improved under the scheduled Priority 1 work.  

These 59 facilities include four Priority 2 barriers, one Priority 3 barrier, two 

Priority 5 barriers, nineteen Priority 7 ramps, twenty-two Priority 8 ramps, five 

Priority 9 ramps, five Priority 10 ramps and one Priority 11 ramp.  At least 50 

more new facilities will be introduced as a result of completing all Priority 1 work.  

The new facilities include pedestrian crossings, pedestrian signal lights, bus stops, 

ADA compliant curb ramps, sidewalks and ADA accessible parking lots and 

driveways. 

The strategy of the priority system is to have the lower priority facilities upgraded 

to Priority 1 as more projects are funded.  By the end of the year 2021, all 

construction of the current Priority 1 facilities is expected to be completed.  The 

YCDPW plans to have many of the facilities that fall under the lower priority 

categories scheduled for future projects by 2021.  With the help of the Self-

Evaluation and Transition Plan, it is estimated that 30-40 ADA facilities within the 

right-of-way of the unincorporated County limits will be improved each year.  The 

Yuba County Department of Public Works anticipates to have each facility that 

was evaluated as a part of the Self-Evaluation improved within the next 10-15 

years.   

 

Figure 7a: Proposed and completed ADA Projects 
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Figure 7b: Proposed and completed ADA Projects 

Each symbol on the maps represents an “ADA Project”.  An ADA Project can be 

defined as the construction or improvement of one more ADA facilities.  Each 

symbol depicts an ADA Project that has already been completed, or is proposed, 

as a result of capital improvement projects.  Many of the ADA Projects located at 

intersections represent 2-8 facilities.  The locations where ramps have been, or 

will be, implemented will result in the removal of existing barriers.  These ADA 

Projects do not even exhibit the vast number of driveways that will be improved. 

Many of the road projects completed as capital improvement projects introduce 

sidewalks to neighborhoods.  Yuba County has a large number of older residential 

neighborhoods that lack curb, gutter, and sidewalk facilities.  Sidewalks play a 
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very important role by increasing pedestrian safety and providing ADA accessible 

routes of travel. 

The Yuba County Department of Public Works will keep a record of this Self-

Evaluation and Transition Plan on file for at least three years.  The progress of this 

transition plan will be monitored on a yearly basis.  Once ADA projects are 

completed they will be removed from the Transition Plan, and new projects will 

be added.  Dan Burns will be working alongside the Yuba County Department of 

Public Works to guarantee that the scheduled projects will be completed.  The 

Transition Plan, however, is a dynamic report and will be altered and updated as 

necessary.  During this time, the YCDPW will continue to evaluate facilities in the 

unincorporated County to stay up to date with current standards. 
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VII. Appendices 
Appendix A 

Yuba County Department of Public Woks Public Notice of the ADA 

 

Figure 1: Copy of the Public Notice of the ADA 

A-1 
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Appendix B 

Yuba County ADA Complaint/Assistance Procedure 

 

Figure 2: Procedure for ADA assistance and to file a complaint 
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Appendix C 

Self-Evaluation Application 

     

Figure 3: Copy of the Self-Evaluation Application 
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Appendix D 

Yuba County Department of Public Works Curb Ramp and Driveway Standard Specifications and Drawings 

 

 

 

     

 

 

Figure 4:  Yuba County Department of Public Works Standard Specifications for Handicap Ramps, 

Driveways, and Sidewalks 
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Figure 5: Yuba County Department of Public Works Wheelchair Ramp Drawings 
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Figure 6: Yuba County Department of Public Works Standard Driveway Drawings 
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Attachment 1 

Yuba County ADA Complaint/Assistance Form 
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Attachment 2 

ADA Facility Data Collected 
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