SOUTH YUBA TRANSPORTATION
IMPROVEMENT AUTHORITY
915 Eighth Street, Linda Conference Room
Marysville, California

JUNE 2, 2026 — 4:00 P.M.
MEETING AGENDA

Welcome to the South Yuba Transportation Improvement Authority meeting. As a courtesy to others, please turn off cell
phones or other electronic devices, which may disrupt the meeting. The public will be given opportunity to comment on
action items on the agenda when the item is heard and comments shall be limited to three minutes per individual or group.

CALL TO ORDER: Welcome. As a courtesy to others, please turn off cell phones or other electronic devices which

might disrupt the meeting. Thank you.

I

II

I

v

v

ROLL CALL - Directors Abe, Bradford, Messick, Pesenti

PUBLIC COMMUNICATIONS: Any person may speak about any subject of concern within the

jurisdiction of the authority which is not on today’s agenda. The total amount of time allotted shall be
limited to a total of 15 minutes and each individual or group will be limited to no more than 3 minutes.
Prior to this time, speakers are requested to fill out a “Request to Speak” card and submit it to the
secretary.

ACTION ITEMS

A.

B.

D.

Approve meeting minutes ot October /, 2023

Receive status update on South Beale Road Railroad Grade Separation Project, and approve re-allocation]
ffunding to Dokken Engineering 1n the amount of $1,250,00. to continue work on the Project Approval and
[Environmental Document (PA&ED) phase of the South Beale Railroad Grade Separation Project.

Receive status update on Beale Expressway Project, and approve funding to Dokken Engineering in the
amount of $600,000. to continue work on the Project Approval and Environmental Document (PA&ED) ]
[Direct staft to draft and negotiate a memorandum of understanding (MOU) with Placer County to 1dentify]
their role as a responsible agency and establish a framework for coordination with SY T1A as the Iead agency]
ffor California Environmental Quality Act (CEQA); Continue to work with Sacramento Area Council of|
Governments (SACOG) to update programming 1n the Metropolitan Transportation Plan (M'1TP) and
Metropolitan Transportation Improvement Program (M TIP))

Approve Financial Update tor Fiscal Year 2026-202/.

BOARD AND STAFF MEMBERS REPORTS

ADJOURN

In compliance with the Americans with Disabilities Act, the meeting room is wheelchair accessible and disabled parking is available. If you have a disability and need
disability-related modifications or accommodations to participate in this meeting, please contact the Clerk of the Board's office at (530) 749-7510 or (530) 749-7353
(fax). Requests must be made two full business days before the start of the meeting.



SOUTH YUBA TRANSPORTATION
IMPROVEMENT AUTHORITY

MINUTES
OCTOBER 7, 2025

Called to order at 4:00 p.m. with a quorum being present as follows: Directors Abe, Bradford, Coe, and Messick. Also
present were Deputy County Counsel Kelly Smith and Board Clerk Natalie Allen. Chair Bradford presided.

I ROLL CALL — Directors Abe, Bradford, Coe, Messick — all present

II PUBLIC COMMUNICATIONS

Henry Gilbert

I ACTION ITEMS

A. Approve meeting minutes of June 3, 2025.

10/07/2025

MOTION: Move to approve as written
MOVED: Brian Abe SECOND: Bob Coe
AYES: Brian Abe, Gary Bradford, Bob Coe
NOES: None

ABSENT: None

ABSTAIN: Jon Messick

Approved via majority Vote

Approve amendment No. 1 with Dokken Engineering for the East Wheatland Expressway Project, refining
the scope of services based on current project conditions, and authorize Chair to execute. Wheatland City
Engineer Dane Schilling provided a brief recap, and responded to Board inquiries.

MOTION: Move to approve

MOVED: Jon Messick SECOND: Brian Abe

AYES: Brian Abe, Gary Bradford, Bob Coe, Jon Messick
NOES: None

ABSENT: None

ABSTAIN: None

Approved via unanimous Vote
Approve South Beale Road Railroad Grade Separation Project Study Report (PSR-PDS), and authorize Chair
to execute; authorize Dokken Engineering for Project Approval and Environmental Documents (PA&ED)

phase of the project. Public Works Director Sam Bunton provided a brief recap and introduced Dokken
Engineering Senior Engineer Jacqueline Lockhart.
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Jacqueline Lockhart provided a PowerPoint presentation recapping the following, and responded to Board
inquiries:

e Recent activities

e Project goals

e Next Steps

MOTION: Move to approve

MOVED: Jon Messick SECOND: Brian Abe

AYES: Brian Abe, Gary Bradford, Bob Coe, Jon Messick
NOES: None

ABSENT: None

ABSTAIN: None

Approved via unanimous Vote

Adopt resolution authorizing Executive Director to execute cooperative agreements with California
Department of Transportation (Caltrans), and to conduct negotiations and execute and submit any and all
further documents. Public Works Director Sam Bunton provided a brief recap.

MOTION: Move to approve

MOVED: Brian Abe SECOND: Bob Coe

AYES: Brian Abe, Gary Bradford, Bob Coe, Jon Messick
NOES: None

ABSENT: None

ABSTAIN: None

Adopted Resolution No. 2025-01 via unanimous Vote

v BOARD AND STAFF MEMBERS REPORTS — None

v ADJOURN: 4:22 pm

Chair
SECRETARY ATTEST:
MARY PASILLAS
CLERK OF THE BOARD OF SUPERVISORS
Approved:
10/07/2025 PAGE 4
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PLANNING

June 2, 2026

TO: SYTIA Board of Directors
FROM: Michael Lee, Yuba County CDSA Director _#/ /

SUBJ: Presentation and Action on South Beale Road Railroad Grade Separation Project --
Fiscal 26/27 Allocation

RECOMMENDATIONS:

1) Receive oral status report on the South Beale Road Railroad Grade Separation Project.
2) Approve funding re-allocation for FY 26/27 of $1,250,000 on existing contract with
Dokken Engineering to continue work on the Project Approval and Environmental

Document (PA&ED) phase of the South Beale Road Railroad Grade Separation Project.

BACKGROUND:

In August 2022, the SYTIA Board (Board) approved a professional services agreement with
Dokken Engineering to prepare a Caltrans Project Study Report — Project Development Support
(PSR-PDS) for the State Route 65/South Beale Road Interchange (now known as the South Beale
Road Railroad Grade Separation Project). The agreement included authorization of the PSR-PDS
tasks and allowed for the future authorization of the PA&ED phases of the project. The PSR-PDS
was completed and approved by Caltrans on October 23, 2025.

On October 7, 2025, the Board approved Dokken Engineering to proceed with the PA&ED phase
of the project. At that meeting, the Board allocated $1,500,000 for FY25/26 for the advancement
of the PA&ED phase. SYTIA subsequently authorized Dokken Engineering to begin the PA&ED
activities in October 2025. Expenditures during FY25/26 totaled $175,000 through April 30" and
are anticipated to be approximately $250,000 by June 30, 2026.

The main work elements and progress during FY 25/26 include the following:
e Completed the PSR-PDS and received approval through Caltrans.

e Completed the Preliminary Environmental Analysis Report (PEAR) and received approval
through Caltrans.
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SYTIA Board Item 6-2-2026
South Beale Road Railroad Grade Separation PA&ED

e Received concurrence from Caltrans that the project is considered exempt under Section
21080.13 of CEQA for railroad grade separation projects that eliminate at-grade crossings
and therefore may utilize a Statutory Exemption under CEQA.

e Began obtaining Permissions to Enter from property owners in the footprint of the project.

e Obtained new existing traffic counts in support of the traffic analysis.

e Initiated traffic analysis and associated approvals through Caltrans.

e Began topographic surveying and right of way base mapping.

e Began preparation of environmental technical studies.

e Obtained Permit to Enter from the Union Pacific Railroad to perform environmental field
studies.

A FY25/26 budget amount of approximately $1,250,000 was not expended and will be returned to
SYTIA’s programming capacity for potential reallocation to FY26/27. The full $1,500,000
allocated was not used due to difficulties in securing permissions to enter from the 19 private
properties required to initiate field surveys and subsequent environmental technical studies and
engineering studies.

DISCUSSION:

The team anticipates an acceleration of activity in FY26/27 once having secured access rights to
the private properties. While progress and expenditures were limited in FY25/26, the critical path
activities were moved forward setting the stage for expanded progress in this coming year.

From July 1, 2026 to June 30, 2027 we anticipate the following major progress with this
recommended funding allocation.

1) Obtain Permit to Enters from remaining private property owners.

2) Complete topographic surveying and right of way base mapping.

3) Complete the Traffic Operations Analysis Report (TOAR) and receive approval through
Caltrans.

4) Perform environmental field studies.

5) Complete the environmental technical studies in support of NEPA and receive approval
through Caltrans.

6) Prepare the NEPA Categorical Exclusion with Caltrans as the lead agency.

7) Advance the engineering work that accompanies project approval.

8) Prepare the Project Report and attachments and receive approval through Caltrans.

FISCAL IMPACT:

The requested re-allocation amount of $1,250,000 is within the previously approved Dokken
Engineering contract amount.

The cost of completion of the South Beale Road Railroad Grade Separation project through
PA&ED is estimated at $2.8 million. Staff will return to the Board in June 2027 for re-allocation



SYTIA Board Item 6-2-2026
South Beale Road Railroad Grade Separation PA&ED

of the remaining funding necessary to complete Project Approval and NEPA (pending availability
of funds).

Attachments:
South Beale Road Grade Separation Project Alignment Exhibit
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June 2, 2026

TO: SYTIA Board of Directors
J/
FROM: Michael Lee, Yuba County CDSA Director | gz%

SUBIJ: Presentation and Action on Beale Expressway Project, Fiscal 26/27 Allocation

RECOMMENDATIONS.:

1) Receive oral status report on the Beale Expressway Project.

2) Approve funding allocation of $600,000 for Fiscal Year 26/27 to continue work on the
Project Approval and Environmental Document (PA&ED) phase of the Beale Expressway
Project.

3) Direct staff to draft and negotiate a Memorandum of Understanding (MOU) with Placer
County to identify their role as a Responsible Agency and establish a framework for
coordination with SYTIA as the Lead Agency for CEQA.

4) Direct staff to continue to work with SACOG to update programming in the Metropolitan
Transportation Plan (MTP) and Metropolitan Transportation Improvement Program
(MTIP) so this project is eligible for future grant programs.

BACKGROUND:

In August 2022, the SYTIA Board (Board) executed a professional services agreement with
Dokken Engineering for the preparation a Project Study Report (PSR) for the East Wheatland
Expressway Project (now known as Beale Expressway). The agreement included authorization of
the PSR tasks and allowed for the future authorization of the PA&ED phases of the project. The
PSR was completed and approved on June 25, 2024.

On October 7, 2025, the Board approved Amendment No. 1 with Dokken Engineering to proceed
with the PA&ED phase of the project. At that meeting, the Board allocated $500,000 for FY25/26
for the advancement of the PA&ED phase. SYTIA subsequently authorized Dokken Engineering
to begin the PA&ED activities in October 2025. Expenditures are projected to total $460,000 at
the end of the current fiscal year.



SYTIA Board Item 6-2-2026
Beale Expressway PA&ED

The main work elements accomplished during FY 25/26 include the following:

e Obtaining Permission to Enter from property owners in the footprint of the project.

e Preparation of a Draft Memorandum of Understanding between SYTIA and Placer County.
e Began population and employment forecasting for use in the traffic study.

e Initiated existing traffic evaluations and the addition of Placer County roads to the models.
e Began topographic surveying.

e Began on-site environmental studies.

DISCUSSION:

The team anticipates an acceleration of activity in FY 26/27 with having secured access rights to
the private properties and building ties with Placer County and the MOU. While progress and
expenditures were limited in FY 25/26, the critical path activities were moved forward setting the
stage for expanded progress in this coming year. From July 1, 2026 to June 30, 2027 we anticipate
the following major progress with this recommended funding allocation.

1) Completing the Traffic Study.

2) Completing the Environmental Technical Studies.

3) Preparing portions of the Draft CEQA Environmental Impact Report.

4) Continuing to seek a lead agency for NEPA (Caltrans, Department of Defense, or Federal
Highways) to be eligible for Federal Funds.

5) Obtaining an approval of the Memorandum of Understanding with Placer County.

6) Hosting an on-site Diagnostic Meeting with California Public Utilities Commission and
the Union Pacific Railroad.

7) Advancing the engineering work that accompanies project approval.

8) Beginning to draft the Project Report and attachments.

9) Continuing to work toward SACOG accepting this project into the MTP and the MTIP.

FISCAL IMPACT:

The requested allocation amount of $600,000 is within the previously approved Dokken
Engineering contract amount.

The cost of advancing the Beale Expressway through PA&ED is estimated at $1.4 million (CEQA
only). Staff will return to the Board in June 2027 for allocation of the remaining funding necessary
to complete Project Approval and CEQA (pending availability of funds).

Attachments:
Beale Expressway Project Fact Sheet
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BEALE EXPRESSWAY

Project Description

Beale Expressway (BX) is a new transportation facility that will
connect northern Placer County to southern Yuba County
over the Bear River. The southern connection is near the
town of Sheridan, extending north to Spenceville Road just
east of the City of Wheatland and south of Beale AFB. The
proposed project will address awide range of safety and
traffic concerns, aswell as support economic vitality and

affordable housing.

Key Features

» Provides akey local connection while also serving as
Phase 1 of afulure SR-65 realignment around
Wheatland (Whealland Bypass).

»  Will clear full width of state required right of way for
portions that can be utilized for the future Wheatland
Bypass.

+ Constructs aPark and Ride within Sheridan which can
also serve as a future transit hub, helping to atiract
much needed transit service for northern Placer County

and southern Yuba County.

Project Details

Project Milestone: PSR-PDS Complete
Project Cost: $110 Million™

~2024 doflars

Project Need

3

Reliable Access - Access through the City of Wheatland and to Beale
Air Force Base from the south, is currently limited to one crossing of
the Bear River along SR-65. This limitation creates achallenging safety
issue for emergency vehicle response time and aswell asresponse
fimes to the Base.

Adequate Evacuation Routes -Yuba County and Nevada County
Emergency Evacuation Plans both identify SR-65 as akey evacuation
route, however, the existing two-lane bridge over the Bear River
would experience heavy congestion in the event of an evacuation.
This was proven during the 2017 evacuation of the City of Oroville.
High Accident Rates - Per Caltrans data, the fatality and injury rate for
the section of SR-65 from Riosa Rd in Sheridan to Main Street in
Wheatland is about 50 percent higher than the statewide average, and
the total collision rate is about 35 percent higher.

Economic Vitality and Livability - Wheatland is bisected by SR-65 and
high levels of traffic discourage residents and visitors from taking
advantage of the City's amenities.

Access to Quality Housing for Beale - Many Base personne! live and
commute from southern Placer County due to alack of quality housing
surrounding the Base.
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To: South Yuba Transportation Improvement Authority (SYTIA)
From: Michael Lee, CDSA Director //;/

Subject: Approve Fiscal Year 26/27 Budget

Date: June 2, 2026

RECOMMENDATION:

Approve the attached Fiscal Year (FY) 26/27 Budget.

BACKGROUND:

At previous SYTIA meetings, your Board requested staff return with operating budgets for each
FY.

DISCUSSION:

At the current pace of development, staff is anticipating SYTIA revenues for FY 26/27 in the
approximate amount of $1,500,000. This is in line with the projected revenues for FY 25/26 of
$1,400,000. As of today, the projected revenues for FY 25/26 are based on actual revenues
from 10 out the 12 months.

Significant expenditures for FY 26/27 include consultant services and right of way acquisition for
three SYTIA projects. These expenditures are approximated below:

Plumas Lake Boulevard Interchange Phase II:
e Right of Way Acquisition = $260,000

South Beale Road Interchange:
e Project Approval and Environmental Documents (PA&ED) = $1,250,000



Beale Expressway:
e Project Approval and Environmental Documents = $600,000

Other expenditures include Project Management costs for staff to manage and administer these
three projects.

FISCAL IMPACT:

Projected SYTIA revenues for FY 26/27 are $1.5 million. Projected expenditures for FY 26/27
are $2.2 million. Current projections indicate a SYTIA trust fund balance at end of FY 25/26 at
approximately $9.5 million. With the proposed expenditures and anticipated revenues, we
anticipate a trust fund balance of approximately $8.7 million at the end of FY 26/27.



Attachment 1

SYTIA Budget
Fiscal Year 2026/27

Projected Carry Over Balance at FY 25/26 Year-end

$ 9,461,936

Revenues FY 2026/27 FY 2025/26 FY 2025/26
Annual Budget | Adopted Budget|Projected Actual @ YE
SYTIA Fees S 1,500,000 | $ 2,500,000 | $ 1,398,500
Grants S - S -
Total Revenue| $ 1,500,000 | $ 2,500,000 | $ 1,398,500
Expenditures FY 2026/27 FY 2025/26 FY 2025/26
Annual Budget | Adopted Budget|Projected Actual @ YE
Yuba County Administrative Work (3%) S 45,000 | $ 75,000 | S 41,955
Legal Services S 2,000 | § 2,000 | S 2,000
Right of Way Acquisition S 260,000 | S 2,300,000 | S 931,591
Consultant Services S 1,850,000 | $ 2,000,000 | S 142,284
Project Management (Yuba County & Wheatland staff) ) 50,000 | $ 75,000 | $ 20,000
Program Management (Yuba County staff) S 20,000 | S 47,200 | $ 18,828
A-87 Costs S 8,000 | $ 6,225 | S 8,975
Financial Audits S - S - S -
Direct Expenses (note 1) S 2,000 | $ 2,000 | S 1,675
Accounting Services S - S - S -
Total Expenditures| $ 2,237,000 | $ 4,507,425 | § 1,167,308
Revenue to Expenditure Comparison
Surplus/(Deficit)| $ (737,000)| S (2,007,425)| S 231,192

Forecasted Balance for FY 26/27 Year-end

Note 1: Direct expenses include postage, printing, advertising, etc...

$ 8,724,936




	06 02 2026 SYTIA Meeting Agenda.pdf
	06 02 2026 SYTIA Agenda and Background.pdf

